

Communication

Date	03 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Discussion	Daily	WhatsApp, Google Meet	Self	Discuss daily tasks, assign work and review progress.
2	Project Progress Update	Weekly	Google Meet, GitHub	Self, Mentor	Review completed work and plan the next development phase.
3	Bug Fixing & Technical Discussion	As Needed	VS Code Live Share, WhatsApp	Self	Resolve coding issues, API integration problems, and testing errors.
4	Mentor Review Meeting	Bi-Weekly	Google Meet	Self	Receive feedback and improve project quality based on suggestions.
5	Final Project Demonstration Practice	Once	Google Meet	Self	Practice the final project presentation and verify all functionalities.
6	Deployment & Documentation Review	Once	GitHub, Vercel	Self	Verify deployment, update documentation, and prepare for final submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating the Flaskbackend with the frontend application.	Worked together to test APIrequests and responses until successful communication was established.
2	Ensuring accuratecropprediction and suitability analysis.	Tested the model using different input values, verified prediction results, and fine-tuned the application based on observations.
3	Coordinating projecttasks and meeting submission deadlines.	Managed project tasks and completed all milestones.